
STATEMENT OF WORK FOR
MULTIPLE AWARD CONSTRUCTION CONTRACT (MACC)
PROJECT MUHJ 10-4176
Repair and Renovate Dorm, F. 123
AT

LANGLEY AFB Joint Base Langley-Eustis (JBLE), VIRGINIA

1. GENERAL REQUIREMENTS: 

The following statement of work for the MACC contract is keyed to the General Provisions contained in Attachment 3 to the basic contract and serves to clarify intent within the annotated paragraphs.  The requirements identified within the General Provisions shall remain in full affect unless otherwise specifically noted.  

1.1 CURRENT CONDITIONS: 
Facility 123 is among the oldest dormatory housing at Langley AFB JBLE.  Due to the age of the facility, maintenance and repairs are needed more frequently.  The railing systems and exterior metal truss are in need repainting to prevent further corrosion due to exposure to the elements.  The laundry facilities located in the dorm building are dated, show wear and need renovation.  Weather stripping on the bottom of all doors is worn and do not prevent air and water infiltration.  Caulking around the doors and window perimeters has deteriorated allowing for air and moisture to enter the rooms.  The fan coil units located and controlled in the individual dorm room are older and are at the end of their lifecycle, requiring significant maintenance work to keep operational, and need replacement in all dorm rooms.  The current fire alarm horn system is not loud enough to warn occupants of danger and need to be updated.  This is a Life Safety NFPA 101 issue.
The work associated with this project is considered Repair. The following is a listing of the principal items for each category.  Additional work that is not listed but may be required to accomplish the desired results is inclusive in this project scope. The Contractor shall meet with the user and shall incorporate approved items within the program.

1.2 DESIGN: MUHJ 10-4176 Repair and Renovate Dorm, F. 123:  
The scope of work for this project includes the following areas at the site that require repair.
1.2.1  Repair by Replacement, Room Fan Coil Units – Provide an energy efficient design to replace the individual fan coil units located in each individual dorm room.  The system shall be designed to provide adequate heating, ventilation and air conditioning (HVAC) as required for year-round comfort, meet current federal standards for energy efficiency and provide for programmable thermostat controls for individual rooms.  The individual rooms in the facility experience sever humidity issues during the summer months; an analysis for the sizing of replacement units as well as the proper chilled water temperature needs to be included in the design.
1.2.2 Repair by Replacement, Railing and Exterior Metal Paint –  The design shall include the removal of loose paint and the application of the correct type of paint for the external railing system and areas underneath of the balconies and roof, color is to be approved by 633 CES

1.2.3 Repair by Replacement, Weather Stripping –The design shall include the removal and replace with new door bottom weather stripping and recaulk door and window perimeters throughout Facility 123.
1.2.4 Repair by replacement or Supplement, Fire Alarm Horns – Provide a design that will remove or supplement the current fire alarm system by installing additional alarm horns in all spaces occupied and other area that are required to meet the current NFPA code.  The design of the system and the individual compenents shall be approved by 633 CES/CEF and be compatable with systems currently installed and monitored by LAFB.
1.3 BUILD:MUHJ 10-4176 Repair and Renovate Dorm, F. 123:  
The scope of work for this project includes the following areas at the site that require repair:
1.3.1 Repair by Replacement, Room Fan Coil Units – Replace the individual fan coil units located in each dorm room according to the design and schedule.  The system shall be installed to provide adequate heating, air condition and ventilation as required for year-round comfort, and provide new thermostat controls for individual rooms.
1.3.2 Repair by Replacement, Railing and Exterior Metal Paint – Exterior painting shall be accomplished using the approved design and color specifications.
1.3.3 Repair by Replacement, Weather Stripping – Remove and replace door bottom weather stripping and recaulk door and window perimeters throughout Facility 123 in accordance with the approved final design documents.
1.3.4 Repair by replacement or Supplement, Fire Alarm Horns – Install new fire alarm horn in all living spaces according to the approved design.  The new system installation shall meet current NFPA codes and all other requirements of the applicable codes and regulations listed in Paragraph 9.

2. PROGRAM MANAGEMENT: 
The contractor shall sequence his work to ensure progress efficient for occupancy and use.  
NOTE:
It is mandated by Executive Order 13423, (Strengthening Federal Environmental, Energy and Transportation Management) and Section 6002 of the Resource Conservation and Recovery Act (RCRA) that projects conducted by or for the Federal Government use recycled-content products in the construction and/or renovation of facilities.  It is the intent of JBLE to comply with the Environmental Protection Agency (EPA) requirement 100% of the time and use as many of the applicable listed recycled-content products as feasible and economically practical.  The Contractor shall consider this a standard requirement for all aspects of the project design and construction.  These requirements and links to the materials available for complying are listed in Specification Section 01 12 00 ASSET MANAGEMENT SPECIAL CONDITIONS paragraph 1.8.
2.1 COMMENCEMENT, PROSECUTION AND COMPLETION OF DESIGN: 
 The Contractor is required to complete the following design requirements:
2.2 PERFORMANCE SCHEDULE:
35% Design:

The A-E shall prepare and submit for approval concept drawings, outline specifications, design analyses, concept cost estimate (provided after Technical Evaluation), and other related and supporting documents as are more fully specified herein.  The A-E shall incorporate information provided by the Government as part of completing the 35% design submittal.  The design shall not proceed beyond 35% without written authorization from the 633 CONS Contracting Officer, or his/her designated representative.  The 35% design submittal shall include documentation noted in Part III and be provided per the Submittal Matrix.  If this submittal is not completed, it will be rejected and the A-E shall resubmit at not cost to the Government. 

90% Design  

1. Full technical specifications.

2. Full design analysis

3. 100% complete equipment and material schedule with manufacturer’s make and model number.

100% Final Design 
1. Full technical specifications.

2. Full design analysis

3. 100% complete equipment and material schedule with manufacturer’s make and model number.

4. Submittal registry on AF Form 66

Prior to NTP for Construction
The Contractor shall:

1. Incorporate 90% government comments and notes

2. Ensure drawings are signed and sealed (professional engineer/architect).
% DESIGN
TIME, CALENDAR DAYS

90
30


100
7

Total design performance time is  37  calendar days for design, not including Government review time.  Government review time will be approximately 10 calendar days per submittal.  (Please note the use of calendar days not workdays.)  Construction of the project shall be 103 calendar days. 

The quantity of documents required at the various submissions is as follows:


90%
100%


Orig Dwgs (Mylar Set)
-
-


Dwg Prints
4
4


List of Guide Specs
N/A
N/A


Marked-Up Guide Specs
N/A
-


Typed Specs
4
Original and 4 copies


Design Analysis
4
Original


Cost Estimate
4
Original

2.3 SUBCONTRACTORS: 

No variance.

2.4 QUALITY CONTROL PLAN:  

No variance.

3. RESPONSE REQUIREMENT

No variance.

4. DESIGN DOCUMENTS, GENERAL: 

See Special Conditions Section 01 11 00.
4.1 DRAWINGS, BID SCHEDULE AND COST ESTIMATE:  

See Section 2.1 for variance.

4.2 DRAWING: 

Electrical, Civil, Mechanical.  
See Special Conditions Section 01 11 00, section 1.24 for guidance.
4.3 RENDERED PERSPECTIVE:

There is no requirement for architectural renderings within this scope of services.

4.4 SPECIFICATIONS:

Include the following sections in the final approved project specifications:  Section 01 06 00 REGULATORY REQUIREMENTS, Section 01 11 00 SPECIAL CONDITIONS and Section 01 12 00 ASSET MANAGEMENT SPECIAL CONDITIONS.  The designer shall modify each section to be project specific.
4.5 CONSTRUCTION COST ESTIMATE BREAKDOWN:

No variance.

4.6 PREPARATION OF AF FORM 66, Schedule of Material Submittals: 

No variance.

4.7 BID SCHEDULE: 

A sample bid schedule is furnished.
5. DESIGN ANALYSIS: 

No variance.
6. CONTRACT DOCUMENTS SPECIAL REQUIREMENTS:

No variance.

7. APPLICABLE CODES AND REGULATIONS: 


In addition to Special Conditions Section 01 11 00, paragraph 1.6, refer to the below:
A. Air Force Instruction AFI 31-101 ACC SUP 1, The Air Force Installation Security Program
B. Air Force Joint Manual AFJMAN 32-1082, Facilities Engineering Electrical Exterior Facilities

C. Air Force Handbook 32-1084 Facility Requirements
D. National Fire Protection Association Codes (NFPA) – latest edition
E. Unified Facilities Criteria UFC 3-600-01, Fire Protection Engineering for Facilities
F. Langley AFB Electrical, Fire, and Communications Design Standards -- latest edition

G. International Building Code

H. International Mechanical Code

I. International Fire Code

J. International Code Council (ICC) International Plumbing Code

K. Applicable Unified Facilities Guide Specifications

L. Supervisory Control and Data Acquisition (SCADA)

M.   American National Standards Institute (ANSI)

N.   American Standards for Testing Materials (ASTM)

O.   Institute of Electrical and Electronics Engineers (IEEE)

P.  International Society of Automation (ISA)

Q. National Electrical Manufacturers Association (NEMA)

R.   Underwriters Laboratories, Inc. (UL)

S. Leadership in Energy and Environmental Design (LEED®) for New Construction and Major Renovation v2.2 Reference Guide

T. Air Force Engineering Technical Letter ETL 01-1, Reliability and Maintainability (R&M) Design Checklist

8. GOVERNMENT POINT OF CONTACTS

                      Name                                Rank
                Unit Symbol                     Phone

Tricia D. Evans
MSgt 
                 633 CES/CEACU 
757-764-1433

Simon C. Baughman
CIV
                   633 CES/CEPM
757-764-1092
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